
9/14/2015 20150914

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

CNP014 Pay Period:  9/14/2015Contract: Estimate Number: 0003 to  09/14/2015Estimate Type: Progress

Hudson Construction CompanyContractor:

Contractor's
Address:

1615 Sholar Avenue
Chattanooga,  TN   37406

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/13/2015

03/03/2015

03/30/2015

08/05/2015

%

$0.00

35.0

41.0

41.0

117.14

%Percent Complete($):

%Percent Behind:

MCMINN, MEIGS

38.76

Date Notice to Proceed: 08/05/2015

09/08/2015

$594,976.95

$594,976.95

$451,519.58 $0.00$451,519.58

$0.00

$0.00Test Report Payment Adjustments:

$451,519.58 $431,781.58 19,738.00

$451,519.58 $0.00$451,519.58

$0.00 $0.00

$-19,738.00 $19,738.00

$0.00 $0.00

The resurfacing (microsurfacing) on S.R. 30

78.38

20150914

Project(s): 54005-3237-94, 54005-4237-04, 61001-3211-94, 61001-4211-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

505054005-3237-94 From Meigs County Line To Duckett Hollow RoadHSIP-30(72)8.51 95509550
303054005-4237-04 From Meigs County Line To Duckett Hollow RoadN/A25.34 95309530
757561001-3211-94 From East of Memorial Drive To McMinn County LineHSIP30(72)21.07 95759575
404061001-4211-04 The resurfacing (microsurfacing) on S.R. 30 from east of MemN/A45.08 95409540

19,738.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

54005-3237-94 0100 9004 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

54005-4237-04 0100 9005 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

61001-3211-94 0100 9006 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

61001-4211-04 0100 9007 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

54005-3237-94 0100 9000 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

54005-4237-04 0100 9001 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90010100

-5,682.910-5,682.910

0.0000.000

61001-3211-94 0100 9002 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

61001-4211-04 0100 9003 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90030100

-11,571.320-11,571.320

0.0000.000

54005-4237-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $300.000

0.000

0.000

$0.000

$0.000

403-01.01

61001-4211-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $300.000

0.000

0.000

$0.000

$0.000

403-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.133.13 0.000.0054005-3237-94 0100 0010 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.500 $405.000

0.000

3.130

$0.000

$1,267.650

411-12.01

61001-3211-94 0100 0010 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.700 $405.000

0.000

4.270

$0.000

$1,729.350

411-12.01

61001-3211-94 0100 0020 L.M. SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.600 $405.000

0.000

4.490

$0.000

$1,818.450

411-12.02

54005-4237-04 0100 0020 S.Y. POLYMER MODIFIED
BITUMINOUS SURFACE
TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,747.000 $0.300

0.000

45,006.010

$0.000

$13,501.803

414-01.05

61001-4211-04 0100 0020 S.Y. POLYMER MODIFIED
BITUMINOUS SURFACE
TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,875.000 $0.300

0.000

72,095.570

$0.000

$21,628.671

414-01.05

54005-4237-04 0100 0030 TON EMULSIFIED ASPHALT FOR
MICRO-SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $721.000

0.000

65.402

$0.000

$47,154.842

414-03.01

61001-4211-04 0100 0030 TON EMULSIFIED ASPHALT FOR
MICRO-SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $721.000

0.000

133.169

$0.000

$96,014.849

414-03.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

532.86 532.86532.86 0.000.0054005-4237-04 0100 0040 TON AGGREGATE FOR MICRO
SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

733.000 $86.500

0.000

532.860

$0.000

$46,092.390

414-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100

0.0000.000

0.0000.000

61001-4211-04 0100 0040 TON AGGREGATE FOR MICRO
SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,312.000 $86.500

0.000

1,081.100

$0.000

$93,515.150

414-03.02

54005-4237-04 0100 0050 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,070.000

0.000

1.000

$0.000

$4,070.000

712-01

61001-4211-04 0100 0050 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,930.000

0.000

1.000

$0.000

$6,930.000

712-01

54005-4237-04 0100 0060 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $7.000

0.000

0.000

$0.000

$0.000

712-04.01

61001-4211-04 0100 0060 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $7.000

0.000

30.000

$0.000

$210.000

712-04.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 320.00320.00 0.000.0054005-4237-04 0100 0070 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

224.000 $2.800

0.000

320.000

$0.000

$896.000

712-06

61001-4211-04 0100 0070 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

408.000 $2.800

0.000

264.000

$0.000

$739.200

712-06

54005-4237-04 0100 0080 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.000

0.000

0.000

$0.000

$0.000

712-08.03

61001-4211-04 0100 0080 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.000

0.000

2.000

$0.000

$300.000

712-08.03

54005-3237-94 0100 0020 EACH FLEXIBLE DELINEATOR (YELLOW Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $40.000

0.000

15.000

$0.000

$600.000

713-02.15

61001-3211-94 0100 0030 EACH FLEXIBLE DELINEATOR (YELLOW Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $40.000

0.000

21.000

$0.000

$840.000

713-02.15

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300100

0.0000.000

840.00021.000

Page 6RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0054005-4237-04 0100 0090 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

0.000

1.000

$0.000

$500.000

713-16.01

61001-4211-04 0100 0090 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

0.000

1.000

$0.000

$500.000

713-16.01

54005-3237-94 0100 0030 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $22.000

0.000

262.000

$0.000

$5,764.000

716-01.21

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300100

0.0000.000

5,764.000262.000

61001-3211-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

239.000 $22.000

0.000

445.000

$0.000

$9,790.000

716-01.21

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100

0.0000.000

9,790.000445.000

54005-3237-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $22.000

0.000

0.000

$0.000

$0.000

716-01.23

61001-3211-94 0100 0050 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

312.000 $22.000

0.000

152.000

$0.000

$3,344.000

716-01.23

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100

0.0000.000

3,344.000152.000

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 360.00360.00 0.000.0061001-3211-94 0100 0060 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

363.000 $9.250

0.000

360.000

$0.000

$3,330.000

716-02.03

61001-3211-94 0100 0070 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $14.750

0.000

100.555

$0.000

$1,483.186

716-02.04

54005-3237-94 0100 0050 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $9.250

0.000

0.000

$0.000

$0.000

716-02.05

61001-3211-94 0100 0080 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $9.250

0.000

138.000

$0.000

$1,276.500

716-02.05

54005-3237-94 0100 0060 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $120.000

0.000

7.000

$0.000

$840.000

716-02.06

61001-3211-94 0100 0090 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $120.000

0.000

24.000

$0.000

$2,880.000

716-02.06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.391.39 0.000.0054005-4237-04 0100 0100 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.700 $380.000

0.000

1.390

$0.000

$528.200

716-05.01

61001-4211-04 0100 0100 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.200 $380.000

0.000

3.438

$0.000

$1,306.440

716-05.01

54005-3237-94 0100 0070 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.700 $4,125.000

0.000

7.815

$0.000

$32,236.875

716-12.02

61001-3211-94 0100 0100 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.400 $4,125.000

0.000

13.494

$0.000

$55,662.750

716-12.02

61001-3211-94 0100 0110 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $1.750

0.000

442.000

$0.000

$773.500

716-12.03

54005-4237-04 0100 0110 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,162.500

0.000

1.000

$0.000

$4,162.500

717-01

61001-4211-04 0100 0110 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,087.500

0.000

1.000

$0.000

$7,087.500

717-01

V44 *END OF REPORT*
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